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WELCOME TO YOUR WEEKLY UPDATE

As you are aware, Equans has been
appointed by Southern Housing to
carry out remediation works at
Ducketts Apartments.
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Residents update will be held on the 28th January 2026 at 6pm via

teams. Meeting invite will be sent closer to the date.

Site Update 12th January 2026

Scaffolding works still in progress. Scaffolding in the car park area is well
underway and will be completed in the next 2 weeks weather dependent. We
appreciate your assistance on working with us to get this completed . This week
we will be blocking bays H, I, J to allow scaffolders to carry out works swiftly.

Balcony alideck replacement work is ongoing, 13 balconies alideck completed.
We kindly ask that resident clear items from the balcony so that we can proceed
with no disruptions.

Stripping of the timber cladding is well underway, Block 1-12 is 80%, Block 13-
22 40%, Block 23-30 - 10%, Block 31- 38 — 10% . Timber cladding and
insulation from gas flues area will be removed in the coming weeks . We will
require access to isolate your boiler . Mary will contact you to book an
appointment. Please ensure your windows and door are closed when the timber
cladding is being stripped.

Gas survey and pre-condition survey is 94% complete,

If you notice any internal damage in your home, please do let Mary know so that
we can investigate this . If it's caused by the work we're undertaking, we will
make good at the end of the project.
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Meet the team:

Jonathan Newland Obed Nortei
Site Manager Assistant Site
Manager

Southern Housing Project Manager:

Richard Collins
Richard.collins@southernhousing.org.uk

Mary Afilaka
Resident Liaison
Officer (RLO)

07526 909 773

Rea Hunt
Project Manager
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Michael Bull
Senior Contracts
Manager
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